Waterline ICC Package RFP Schedule

2021
Yellow highlighted items indicate Contract-enforceable deadlines. January February March April May June
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Waterline Relocations RFP Schedule (Days)
8-W-CSP-001 Box Elder Sanitation District Tap Connection
Install Service Line 2
Restore Surfacing within Box Elder Sanitation Property 2
Punchlist and Mob to Next Site 1
8-W-ELCO-012 East Larimer County Water District Waterline (1560 LF of 2"; 2700 LF of 8")
Install 2" PVC Waterline Relocation (STA 13+41 - STA 28+71) [ 7 |
Frntg Rd Cntrctr Install Ditch over 2" Waterline at ~ STA 27+75 (January 25, 2021 ¢
Install 8" PVC Waterline Relocation (STA 28+71 - STA 55+74) 14
Install Service Line @ Proposed West Weigh Station STA 45+11 1
Restore Access Drive at ~ STA 46+50 1
Restore Church Driveway at ~ STA 54+75 1
Test and Cutover 8-W-ELCO-012, 007, 010, and Services 3
Frntg Rd Cntrctr Install Base Course on East Frontage Road (February 22, 2021) ¢
Punchlist and Mob to Next Site 5
8-W-ECLO-007 East Larimer County Water District Waterline (333 LF 24" Fusible PVC Casing w/ 362 LF 12" Carrier)
Clear & Grub and Dig Bore Pits 2
Setup Drill and Fuse PVC Casing Pipe and PVC Carrier 3
Drill and Install Fusible PVC Casing Pipe 7
Install 12" PVC Carrier 3
Complete work, Punchlist, and Demob Drill 5
8-W-ELCO-010 East Larimer County Water District Waterline (1520 LF of 2")
Install 2" PVC Waterline Relocation (STA 60+47 - STA 75+64) 7
Install Service Line @ Proposed West Weigh Station STA 65+75 1
Punchlist and Mob to Next Site 2
Frntg Rd Cntrctr Install Ditch over 2" Waterline at ~ STA 62+62 (February 12, 2021) ¢
8-W-FCL-011 Fort Collins/Loveland Water District Waterline (573 LF of Restrained 24" PVC)
Install 24"x24" Tees & Valves North & South End of Relocations 1
Install 24" Restrained PVC Waterline 4
Plug Tees 1
Remove Existing PVC Waterline 2
Punchlist and Mob to Next Site 2
End of District-Allowable Cutover Window (April 15, 2021) ¢
Waterline Abandonments; ELCO and FCL
8-W-FCL-006 Cut and Cap (AC Pipe) 1
8-W-FCL-007 Cut and Cap (AC Pipe) 1
Remove 8-W-FCL-007 North of Kechter (~90 LF) (AC Pipe) 1
8-W-ELCO-014 Cut and Cap 1
8-W-ELCO-016 Cut and Cap 1
8-W-ELCO-017 Cut and Cap 1
ICC Waterline Package #4 Completion (April 15, 2021) ¢
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